COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 27/ 2012

ESTI MATE SUMVARY 12: 02: 52
CONTI D C18131 ESTI MATE NO 0012 PROG SPEC YR 2005
PCN: 18131-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 203.0 DAYS TI ME ALLOW 245 WORK DAYS
SH 89- ARKANSAS RI VER AT HOLLY- PERCENT TI ME: 82.86 ORI G TI VE ALLOW 245 WORK DAYS
PROJECT NO FBRO89A- 013
SH 89- ARKANSAS RI VER AT HOLLY-
NAME OF ROAD: 089A
PRQIECT COUNTI ES: PROVERS
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 06/ 27/ 2012 DATE TI ME STARTED 03/ 14/2011
7353 S. EAGLE STREET DATE LET 01/ 27/ 2011 DATE WORK BEGAN 03/ 14/ 2011
DATE AWARDED 02/ 03/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 18/ 2011 DATE ACCEPTED
CENTENNI AL CO 80112- 42: 303- 627- 2600 DATE NOTI CE TO PROCEED 03/ 14/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 5,512, 990. 42 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 5,498, 295. 27 NON-PARTI Cl PATI NG 5,459, 022. 37 0.00
PERCENT COWPLETE: 99. 02% TOTAL EARNI NGS 5, 459, 022. 37 0.00
FUNDS AVAI LABLE: $ 53,968. 05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 459, 022. 37 0.00
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -15, 000. 00 67, 474. 43
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5, 444, 022. 37 67, 474. 43
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5, 444, 022. 37 67, 474. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67, 474. 43

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18131-BID ESTI MATE RUN 06/ 27/ 2012
PRQIECT: FBROS9A- 013 ESTI MATE NO 0012 12: 02: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
199, 000. 00000 1. 000 199, 000. 00
0010 202-00010 Renoval of Tree 60. 000 60. 000
EACH 0. 000 0. 00
110. 00000 60. 000 6, 600. 00
0015 202-00033 Renoval of Pipe 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0020 202-00090 *Renoval of Delineator 42. 000 42.000
EACH 0. 000 0. 00
3. 20000 42.000 134. 40
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 11, 873. 000 11, 873. 000
SY 0. 000 0. 00
1. 80000 11, 873. 000 21, 371. 40
0030 202-00810 *Renoval of Ground Sign 10. 000 10. 000
EACH 0. 000 0. 00
39. 00000 10. 000 390. 00
0035 202-01000 *Renoval of Fence 6, 725. 000 6, 725. 000
LF 0. 000 0. 00
0. 65000 6, 725. 000 4,371.25
0040 202-01130 *Renoval of Cuardrail Type 3 1, 615. 000 1, 615. 000
LF 0. 000 0. 00
1. 80000 1, 615. 000 2,907.00
0045 202- 01300 *Renoval of End Anchorage 8. 000 8. 000
EACH 0. 000 0. 00
130. 00000 8. 000 1, 040. 00
0050 203- 00060 *Enbankment Material (Conplete In Place) 91, 402. 000 91, 402. 000
CcY 0. 000 0. 00
6. 50000 91, 402. 000 594, 113. 00
0055 203- 00062 *Enbankment Material (Conplete In Place) (Special) 6, 300. 000 6, 300. 000
CcY 0. 000 0. 00

10. 00000 6, 300. 000 63, 000. 00



CONTI D C18131 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18131-BI D ESTI MATE RUN 06/ 27/ 2012
PRQJECT: FBRO89A- 013 ESTI MATE NO 0012 12: 02: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0060 203-01500 Bl adi ng 20. 000 20. 000
HOUR 0. 000 0. 00
110. 00000 20. 000 2,200. 00
0065 203-01597 Pot hol i ng 35. 000 35. 000
HOUR 0. 000 0. 00
200. 00000 35. 000 7, 000. 00
0070 207-00205 Topsoi | 3,592. 000 3, 592. 000
CY 0. 000 0. 00
7.50000 3,592. 000 26, 940. 00
0075 208- 00003 *Erosion Log (18 Inch) 1, 520. 000 1, 520. 000
LF 0. 000 0. 00
5. 50000 1, 520. 000 8, 360. 00
0080 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0085 208-00021 *Silt Fence (Reinforced) 6, 103. 000 6, 103. 000
LF 0. 000 0. 00
1. 10000 6, 103. 000 6, 713. 30
0090 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
870. 00000 2.000 1, 740. 00
0095 208-00070 *Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 164. 000 164. 000
HOUR 0. 000 0. 00
35. 00000 164. 000 5, 740. 00
0105 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 28. 000 28. 000
HOUR 0. 000 0. 00
87. 00000 28. 000 2,436. 00
0110 208-00205 Er osi on Control Supervisor 380. 000 330. 000
HOUR 0. 000 0. 00
15. 00000 330. 000 4, 950. 00



CONTI D C18131 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18131-BI D ESTI MATE RUN 06/ 27/ 2012
PRQJECT: FBRO89A- 013 ESTI MATE NO 0012 12: 02: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 212-00006 *Seedi ng (Native) 12. 000 12. 000
ACRE 0. 000 0. 00
820. 00000 12. 000 9, 840. 00
0120 213-00002 *Mil ching (Weed Free Hay) 12. 000 12. 000
ACRE 0. 000 0. 00
300. 00000 12. 000 3, 600. 00
0125 213-00061 *Mil ch Tacki fier 2,400. 000 2,400. 000
LB 0. 000 0. 00
1. 40000 2,400. 000 3, 360. 00
0130 214-00215 *Deci duous Tree (1.5 Inch Caliper) 60. 000 60. 000
EACH 0. 000 0. 00
350. 00000 60. 000 21, 000. 00
0135 214-01010 *Brush Layer Cutting 250. 000 250. 000
EACH 0. 000 0. 00
5. 50000 250. 000 1, 375.00
0140 216-00021 *Soi | Retention Blanket (Cass 1) 800. 000 800. 000
SY 0. 000 0. 00
1. 50000 800. 000 1, 200. 00
0145 304- 06007 Aggregate Base Course (C ass 6) 2, 898. 000 2,898. 000
CY 0. 000 0. 00
22. 00000 2,898. 000 63, 756. 00
0150 403-34741 *Hot M x Asphalt (G ading SX) (75) (PG 64-22) 1, 543. 000 1, 543. 000
TON 0. 000 0. 00
120. 00000 1, 543. 000 185, 160. 00
0155 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 3, 254. 120 3, 254. 120
TON 0. 000 0. 00
140. 00000 3,254.120 455, 576. 80
0160 420- 00102 Geotextile (Erosion Control) (dass 1) 3, 880. 000 3, 880. 000
SY 0. 000 0. 00
1. 70000 3, 880. 000 6, 596. 00
0165 506- 00206 Riprap (6 Inch) 4. 000 4.000
CY 0. 000 0. 00
390. 00000 4. 000 1, 560. 00



CONTI D C18131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18131-BI D ESTI MATE RUN 06/ 27/ 2012
PRQJECT: FBRO89A- 013 ESTI MATE NO 0012 12: 02: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0170 506-00218 Ri prap (18 Inch) 3, 043. 000 3, 043. 000
(924 0. 000 0. 00
57. 00000 3, 043. 000 173, 451. 00
0170 MATERI AL ALLOWANCE 0. 000
CcY 0. 000 0. 00
1.21000 0. 000 0. 00
0175 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 71. 000 71. 000
LF 0. 000 0. 00
88. 00000 71. 000 6, 248. 00
0180 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 236. 000 236. 000
LF 0. 000 0. 00
130. 00000 236. 000 30, 680. 00
0185 603-10180 18 Inch Corrugated Steel Pipe 48. 000 48. 000
LF 0. 000 0. 00
89. 00000 48. 000 4,272.00
0190 603-30018 18 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
420. 00000 2.000 840. 00
0195 603-33030 30 Inch Pipe Safety End Treat ment 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0200 603-33048 48 Inch Pipe Safety End Treat nent 4. 000 4.000
EACH 0. 000 0. 00
2, 400. 00000 4.000 9, 600. 00
0205 603-50012 12 Inch Plastic Pipe 308. 000 308. 000
LF 0. 000 0. 00
49. 00000 308. 000 15, 092. 00
0210 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 175. 000 1, 175. 000
LF 0. 000 0. 00
14. 00000 1, 175. 000 16, 450. 00
0210 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
9. 94000 0. 000 0. 00



CONTI D: C18131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18131-BID ESTI MATE RUN 06/ 27/ 2012
PRQJECT: FBRO89A- 013 ESTI MATE NO 0012 12:02: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0215 606- 01370 *Transi tion Type 3G 4.000 4.000
EACH 0. 000 0. 00
1, 100. 00000 4.000 4, 400. 00
0215 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
429. 45000 0. 000 0.00
0220 606- 01385 *Transition Type 3J 4.000 4.000
EACH 0. 000 0. 00
610. 00000 4.000 2, 440. 00
0220 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
97. 95000 0. 000 0.00
0225 606- 01390 *End Anchor age Type 3K 4.000 4.000
EACH 0. 000 0. 00
900. 00000 4.000 3, 600. 00
0225 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
521. 00000 0. 000 0.00
0230 606-02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 900. 00000 3. 000 5, 700. 00
0230 MATERI AL  ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 485. 00000 0. 000 0.00
0235 606- 02005 *End Anchor age (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4, 500. 00
0235 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 135. 00000 0. 000 0.00
0240 607- 00005 *End Post 22.000 22.000
EACH 0. 000 0. 00
200. 00000 22.000 4, 400. 00



CONTI D C18131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18131-BID ESTI MATE RUN 06/ 27/ 2012
PRQIECT: FBRO89A- 013 ESTI MATE NO 0012 12: 02: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0245 607- 00010 *Corner and Line Brace Post 12. 000 12. 000
EACH 0. 000 0. 00
230. 00000 12. 000 2,760.00
0250 607-01000 *Fence Barbed Wre with Metal Posts 7, 253. 000 7,253. 000
LF 0. 000 0. 00
1. 70000 7,253. 000 12, 330. 10
0255 607-11525 *Fence (Plastic) 110. 000 110. 000
LF 0. 000 0. 00
2. 60000 110. 000 286. 00
0260 607-60113 *12 Foot Gate (Special) 5. 000 5. 000
EACH 0. 000 0. 00
280. 00000 5. 000 1, 400. 00
0265 607-60121 *20 Foot Gate (Special) 2.000 2.000
EACH 0. 000 0. 00
440. 00000 2.000 880. 00
0270 609-40011 *Qurb Type 4 (Section M 434. 000 434. 000
LF 0. 000 0. 00
15. 00000 434. 000 6, 510. 00
0275 612-00001  *Delineator (Type I) 46. 000 46. 000
EACH 0. 000 0. 00
15. 00000 46. 000 690. 00
0280 612-00003 *Del i neator (Type II1) 8. 000 8. 000
EACH 0. 000 0. 00
17. 00000 8. 000 136. 00
0285 614-00011 *Sign Panel (Qass I) 5. 000 5. 000
SF 0. 000 0. 00
17. 00000 5. 000 85. 00
0290 614-00012 *Sign Panel (Cass I1) 61. 000 61. 000
SF 0. 000 0. 00
23. 00000 61. 000 1, 403. 00
0295 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 86. 000 86. 000
Sl i pbase)
LF 0. 000 0. 00

43. 00000 86. 000 3, 698. 00



CONTI D C18131 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18131-BI D ESTI MATE RUN 06/ 27/ 2012
PRQJECT: FBRO89A- 013 ESTI MATE NO 0012 12: 02: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0300 615- 00030 Enbanknent Protector Type 3 4.000 4.000
EACH 0. 000 0. 00
1, 300. 00000 4. 000 5, 200. 00
0305 621-00202 Haul Road ( Speci al) 0. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0306 621-00202 Haul Road ( Speci al) 6, 002. 000 6, 002. 000
SY 0. 000 0. 00
11. 10000 6, 002. 000 66, 622. 20
0310 625- 00000 *Construction Surveying 1. 000 0.930
LS 0. 000 0. 00
20, 700. 00000 0. 930 19, 251. 00
0315 626-00000 *Mobi | i zati on 1. 000 0. 980
LS 0. 000 0. 00
509, 258. 10000 0. 980 499, 072. 94
0320 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 000 0. 00
8, 100. 00000 0. 750 6, 075. 00
0325 627-00001 *Pavenent Mar ki ng Pai nt 35. 000 35. 000
GAL 0. 000 0. 00
48. 00000 35. 000 1, 680. 00
0330 627-00005 *Epoxy Pavenent MarKki ng 52. 000 52. 000
GAL 0. 000 0. 00
180. 00000 52. 000 9, 360. 00
0335 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 189. 000 189. 000
SF 0. 000 0. 00
20. 00000 189. 000 3, 780. 00
0340 630-00000 *Fl aggi ng 4, 050. 000 3, 889. 250
HOUR 0. 000 0. 00
19. 00000 3, 889. 250 73,895. 75
0345 630- 00007 *Traffic Control Inspection 102. 000 102. 000
DAY 0. 000 0. 00
80. 00000 102. 000 8, 160. 00



CONTI D C18131 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18131-BI D ESTI MATE RUN 06/ 27/ 2012
PRQJECT: FBRO89A- 013 ESTI MATE NO 0012 12: 02: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0350 630-00012 *Traffic Control Managenent 200. 000 188. 000
DAY 0. 000 0. 00
550. 00000 188. 000 103, 400. 00
0355 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 2.700
EACH 0. 000 0. 00
420. 00000 2.700 1, 134. 00
0360 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 1.800
EACH 0. 000 0. 00
160. 00000 1. 800 288. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 5. 000 4. 500
EACH 0. 000 0. 00
42. 00000 4.500 189. 00
0370 630- 80342 *Construction Traffic Sign (Panel Size B) 63. 000 56. 700
EACH 0. 000 0. 00
160. 00000 56. 700 9,072. 00
0375 630-80348 *Construction Information Sign Faster 2.000 1.800
EACH 0. 000 0. 00
130. 00000 1. 800 234.00
0380 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 45. 000
EACH 0. 000 0. 00
48. 00000 45. 000 2,160. 00
0385 630-80370 Concrete Barrier (Tenporary) 3, 000. 000 2,700. 000
LF 0. 000 0. 00
21. 00000 2,700. 000 56, 700. 00
0390 630-80380 *Traffic Cone 150. 000 135. 000
EACH 0. 000 0. 00
9. 50000 135. 000 1,282.50
0395 630-80520 *Mobi | e Pavenment Marking Zone 0. 000 0. 000
DAY 0. 000 0. 00
530. 00000 0. 000 0. 00
0400 630-85010 I npact Attenuator (Tenporary) 2.000 1.800
EACH 0. 000 0. 00
7,100. 00000 1. 800 12, 780. 00



CONTI D C18131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18131-BID ESTI MATE RUN 06/ 27/ 2012
PRQIECT: FBRO89A- 013 ESTI MATE NO 0012 12: 02: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0405 630-86820 *Traffic Signal (Tenporary)(State Furnished) 2.000 1. 800
EACH 0. 000 0. 00
1, 600. 00000 1. 800 2,880. 00
0406 900- 00006 Added Item (Dol lar)/ Conmmunication Cable for Portable 3, 300. 870 3, 300. 870
Traffic Signals
DOL 0. 000 0. 00
1. 00000 3, 300. 870 3, 300. 87
0410 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 -9, 650. 020
FA 0. 000 0. 00
1. 00000 -9, 650. 020 -9, 650. 02
0425 700-70016 F/ A Fuel Cost Adj ustnent 16, 991. 010 16, 991. 010
FA 0. 000 0. 00
1. 00000 16, 991. 010 16, 991. 01
0430 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 - 10, 279. 910
FA 0. 000 0. 00
1. 00000 -10, 279. 910 -10, 279.91
0435 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -339. 200
FA 0. 000 0. 00
1. 00000 -339. 200 -339. 20
0440 700-70021 F/ A On- The-Job Trai nee 1, 267. 000 1, 267. 000
HOUR 0. 000 0. 00
1. 00000 1, 267. 000 1, 267. 00
0445 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C18131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 18131-BI D ESTI MATE RUN 06/ 27/ 2012
PRQJECT: FBRO89A- 013 ESTI MATE NO 0012 12: 02: 52

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0250 ROADVAY
0455 700- 70034 F/ A Standing Di sputes Resol ution Board 4,213.750 4,213. 750
F A 0. 000 0.00
1. 00000 4,213.750 4,213.75
0460 700-70200  F/ A Power Lines 9, 754. 600 9, 754. 600
F A 0. 000 0.00
1. 00000 9, 754. 600 9, 754. 60
0465 700-70380  F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0470 700-70391  F/A Vetland Repl acement 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT NOO0350

0475 202-00400

0480 202-00425

0485 206- 00000

0490 206-00065

0495 206-00200

0500 502-14117

STRUCTURES

*Renoval of Bridge

*Renoval of Bridge Railing

Structure Excavation

Structure Backfill (FlowFill)

Structure Backfill (dass 2)

*Steel Piling (HP 14x117)

CAT 0250 CURRENT AMI $ 2,991,523.78$

1. 000
EACH
115, 600. 00000

810. 000

LF
4. 00000
1, 064. 000

(924
15. 00000
448. 000

CcY
69. 00000
1, 440. 000

CcY
4. 40000
3,171. 000

LF

67. 00000

810.

810.

1, 064
. 000
1, 064

448.

448.

1, 440
. 000
1, 440

3,171.
. 000
3,171.

000
000
000

000

. 000

000

000

000

000

. 000

000

000

000

000

000

0.00% 2,937,555.74

0. 00
115, 600. 00

0.00
3, 240. 00

0. 00
15, 960. 00

0.00
30, 912. 00

0.00
6, 336. 00

0. 00
212, 457. 00



CONTI D C18131 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18131-BI D ESTI MATE RUN 06/ 27/ 2012
PRQJECT: FBRO89A- 013 ESTI MATE NO 0012 12: 02: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0350 STRUCTURES
0501 900-00012 Added Item (Foot)/ Piling Qut-Ofs 177. 000 177.000
LF 0. 000 0. 00
53. 60000 177.000 9, 487. 20
0505 503-00036 *Drilled Caisson (36 Inch) 1, 341. 000 1, 341. 000
LF 0. 000 0. 00
240. 00000 1, 341. 000 321, 840. 00
0506 900- 00014 Added Item (Lunp Sun)/ Tenporary Support for Structure 1. 000 1.000
L-28-F
LS 0. 000 0. 00
19, 060. 00000 1. 000 19, 060. 00
0510 513-00690 Bridge Drain (Special) 2.000 2.000
EACH 0. 000 0. 00
2, 400. 00000 2.000 4, 800. 00
0510 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 101. 00000 0. 000 0. 00
0515 515-00120 *Wat er proof i ng (Menbr ane) 2,437.000 2,437.000
SY 0. 000 0. 00
13. 00000 2,437.000 31, 681. 00
0520 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 80. 000
LF 0. 000 0. 00
150. 00000 80. 000 12, 000. 00
0525 601- 03040 *Concrete Cass D (Bridge) 1, 388. 000 1, 388. 000
CcY 0. 000 0. 00
360. 00000 1, 388. 000 499, 680. 00
0525 MATERI AL ALLOWANCE 0. 000
NCU 0. 000 0. 00
4. 85000 0. 000 0. 00
0525 MATERI AL ALLOWANCE 0. 000
NCU 0. 000 0. 00
4. 85000 0. 000 0. 00
0526 900- 00006 Added Item (Dol lar)/ -2,880. 000 -2, 880. 000
DOL 0. 000 0. 00
1. 00000 -2, 880. 000 -2,880.00



CONTI D C18131 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18131-BID ESTI MATE RUN 06/ 27/ 2012
PRQIECT: FBRO89A- 013 ESTI MATE NO 0012 12: 02: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 STRUCTURES

0530 601- 40400 Structural Concrete Stain 2, 730. 000 2, 730. 000
SY 0. 000 0. 00
9. 50000 2,730. 000 25, 935. 00
0535 602-00020 *Rei nforcing Steel (Epoxy Coated) 428, 886. 000 428, 886. 000
LB 0. 000 0. 00
0. 74000 428, 886. 000 317, 375. 64
0540 606-11030 *Bridge Rail Type 10M 1, 107. 000 1, 107. 000
LF 0. 000 0. 00
110. 00000 1, 107. 000 121, 770. 00
0545 613- 01300 3 Inch Eectrical Conduit (Plastic) 572. 000 572. 000
LF 0. 000 0. 00
2.40000 572. 000 1,372.80
0550 618-00184 Prestressed Concrete | (BT84) 3,021. 000 3, 021. 000
LF 0. 000 0. 00
240. 00000 3,021. 000 725, 040. 00
0550 MATERI AL ALLOMANCE 0. 000
LF 0. 000 0. 00
159. 08000 0. 000 0. 00
CAT 0350 CURRENT AMI $ 2,471, 666.64 $ 0.00$ 2,471, 666. 64

CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0555 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 500. 00000 1. 000 29, 500. 00
0560 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 600. 00000 1. 000 18, 600. 00
0565 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
CAT 0450 CURRENT AMI  $ 49, 800. 00 $ 0.00$ 49, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 5,512,990.42 $ 0.00$ 5,459, 022. 38



